MARMON

INTER-OFFICE CORRESPONDENCE

July 3, 1990

DATE
Paul Tandler

TO //?

FROM Ray Avendt 4 ll;-ﬂt
RI/FS Area I

SUBJECT

Enclosed please find an estimate for a proposed RI/FS for the
remaining Area I sites. I have identified the costs by area. We
anticipate the total cost for this scope of work to be $1,880,000.
The laboratory and soil boring services should total $853,000. These
figures are based on initiation of the project no later than October

1, 1990 and an 18 month duration.

RJA/11

Attachments

cc: P. Tandler
J. Grana
M. Rodburg
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cCS - B

REMEDIAL INVESTIGATION

TASK 1 DESC. CURRENT SITUATION 16500
TASK 2 PLANS AND MANAGEMENT 14000
TASK 3 SITE INVESTIGATION 55000
FIELD SAMPLING & LAB ANALYSIS 205000

TASK 4 SITE INVESTIGATION ANALYSIS 24000
TASK 5 LAB AND BENCH SCALE STUDIES 6000
LAB ANALYSIS 10000

TASK 6 REPORTS 18000
SUBTOTAL RI 348500

FEASIBILITY STUDY

TASK 7 DESC. PROPOSED RESPONSE 14000
TASK 8 PRELIM. REMEDIAL TECHNOLOGIES 18000
TASK 9 DEVELOPMENT OF ALTERNATIVES 18000
TASK 10 INITIAL SCREENING OF ALTERNATIVES 13500
TASK 11 EVALUATION OF ALTERNATIVES 24000
TASK 12 PREL. FEASIBILITY STUDY REPORT 12000
TASK 13  FINAL REPORT : 17000
TASK 14 ADDITIONAL REQUIREMENTS 10000

SUBTOTAL FS T 126500

TOTAL RI/FS BY TASK ' ~ 475000
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SITE G SITE H SITE I SITE L TASK TOTAL
12000 11500 16500 5000 61500
10000 9000 14000 4000 51000
17000 31000 52000 16000 171000

125000 190000 275000 15000 810000
12000 20000 28500 7000 91500
4000 6000 9000 2000 27000
8000 8000 12000 5000 43000
9000 12000 25000 3000 67000
197000 287500 432000 57000 1322000
6000 12000 22000 5000 59000
9000 12000 27000 3000 69000
9000 12000 28000 3000 70000
14000 13500 30000 4000 75000
14000 18000 40000 3000 99000
9000 15000 26000 3000 65000
10000 15000 27000 3000 72000
7000 10000 18000 4000 49000
78000 107500 218000 28000 558000
275000 395000 650000 85000 1880000



